Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure
Status Report: November 2009

Stakeholder Meetings
* No stakeholder meetings were conducted during the month of November.

Public Meetings
* No public meetings were conducted during the month of November.

State Agency Oversight Team (SAOT)
* The State Agency Oversight met on November 19" to strategize on options to
move the project forward, as well as discuss responses to public comments
received on the Draft Methodology Report.

Website
* The Private and Public Project website was updated with posting of the monthly
status report.

Upcoming Milestones
* No SAOT meetings are scheduled for the month of December.



